
May '18

Fall '19
Joe Mack '55
expands Lead
gift to $1.5M

 Over
440

Donors

Bill and
Chrissy
Carpenter
make 
$1M pledge

President Seligman
approves project
goal

Fall '17

Joe Mack '55
pledges $1M
lead gift

Trustees approval for
schematic design
phase

Fall '18
Salons held
 (PA, NJ, NYC)

Spring '19

Spring '20

Spring '21

Summer '21

Summer '22

Fall '22

Building Committee 
established

Fundraising
surpasses $3M

Fundraising
surpasses
$3.5M 

Design phase
begins; costs
increases $6.4M

Joseph P. Mack Center Timeline

 July '23
Construction
Documents
Phase begin

Spring '23
Fundraising
surpasses 
$5.82M

90% of
Goal

Reached

Fall '24

Fall ‘24

UR Trustee 
Approvals 
Sought

Final Design
Phase

Spring'24
Design
Phase II

Close Fundraising gap
$900K to fullyoccupy.

Spring -Summer ‘25

February
Groundbreaking

April 
Construction

Spring '25 



May '18

Fall '19
Joe Mack '55
expands Lead
gift to $1.5M
Design #1

 Over
410

Donors

Bill and Chrissy
Carpter make 
$1M pledge
Design #2 & #3President Seligman

approves project
goal

Fall '17

Joe Mack '55
pledges $1M
lead gift

Trustees approval for
schematic and  design  phaseFall '18

Salons held
 (PA, NJ, NYC)

Spring '19

Spring '20

Spring '21

Summer '21

Summer '22

Fall '22

Building Committee 
established

Fundraising
surpasses $3M

Fundraising
surpasses $3.5M 

Schematic phase
conclude; design
phase begins;
construction goals
increases to $6.4M*

Catholic Chapel and Center 
Building Timeline

 July '23
Deign Phase
Completed and
Construction
Documents Phase
begins 

Spring '23
Fundraising
surpasses
$5.82M
Design #4

Surpassed
90% of

goal 

*Represents construction costs 
Endowment need is separate 

Construction
Documents  Est.

 Oct. ‘23


